

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion / Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																		
	One (1) Unit Multi-purpose Vehicle	Penro Cebu	Yes	Competitive Bidding	N/A	02-Feb-2023	10-Feb-2023	23-Feb-2023	23-Feb-2023	23-Feb-2023	23-Feb-2023	27-Feb-2023	17-Feb-2023	02-Mar-2023	09-Mar-2023	28-Mar-2023	28-Mar-2023		2,100,000.00		2,100,000.00	2,100,000.00		2,100,000.00	MCO/CDA/Cp&g	10-Feb-2023	22-Feb-2023	23-Feb-2023	22-Feb-2023	23-Feb-2023				
	Procurement of Office Supplies	Penro Cebu	No	NP-53.9 - Small Value Procurement	N/A	19-Apr-2023	N/A	N/A	25-Apr-2023	N/A	N/A	25-Apr-2023	16-Apr-2023	17-Apr-2023	18-Apr-2023	19-May-2023	19-May-2023		192,000.00	192,000.00		167,990.00	167,990.00											
	Lease of Venue for the conduct one-day consultation workshop in relation to the FY 2024 Budget Proposal on on-going and new spending projects and activities	CENRO Cebu	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-2023	N/A	N/A	01-Mar-2023	01-Mar-2023	N/A	01-Mar-2023	01-Mar-2023	01-Mar-2023	03-Mar-2023	07-Mar-2023	07-Mar-2023		87,750.00	87,750.00		87,750.00	87,750.00											
	Procurement of materials for Demarcation of boundaries	PA-CIRLS	No	NP-53.9 - Small Value Procurement	N/A	24-Feb-2023	N/A	N/A	28-Feb-2023	28-Feb-2023	N/A	28-Feb-2023	18-Feb-2023	01-Mar-2023	03-Mar-2023	28-Apr-2023	28-Apr-2023		997,420.00	997,420.00		997,420.00	997,420.00											
	Procurement of Office Supplies	CENRO Cebu	No	NP-53.9 - Small Value Procurement	N/A	11-Mar-2023	N/A	N/A	15-Mar-2023	15-Mar-2023	N/A	15-Mar-2023	16-Mar-2023	28-Mar-2023	22-Mar-2023	05-May-2023	05-May-2023		320,460.00	320,460.00		316,331.00	316,331.00											
	Procurement of office equipment and furniture	OHS-PAMO	No	NP-53.9 - Small Value Procurement	N/A	23-May-2023	N/A	N/A	26-May-2023	26-May-2023	N/A	26-May-2023	26-May-2023	31-May-2023	03-Jun-2023	26-Jun-2023	26-Jun-2023		148,207.00	148,207.00		147,009.00	147,009.00											
	Procurement of materials used for the repair and m	PA-OHS	No	NP-53.9 - Small Value Procurement	N/A	25-May-2023	N/A	N/A	29-May-2023	29-May-2023	N/A	29-May-2023	29-May-2023	01-Jun-2023	06-Jun-2023	22-Jun-2023	22-Jun-2023		145,425.00	145,425.00		142,011.00	142,011.00											
	Gallon Wire Mesh	CCPL	No	Competitive Bidding	N/A	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	29-Mar-2023	03-Apr-2023	04-Apr-2023	04-Apr-2023	24-Apr-2023	17-Apr-2023	05-Jun-2023	05-Jun-2023		1,250,000.00	1,250,000.00		1,195,000.00	1,195,000.00	MCO/CDA/Cp&g	17-Mar-2023	29-Mar-2023	29-Mar-2023	29-Mar-2023	03-Apr-2023					
	Fabrication and delivery of Demarcation Signages for Camotes Island Protected Landscape and Seascape (CPLS)	Penro Cebu	No	Competitive Bidding	N/A	10-Mar-2023	17-Mar-2023	29-Mar-2023	29-Mar-2023	29-Mar-2023	05-Apr-2023	19-Apr-2023	20-Apr-2023	25-Apr-2023	02-May-2023	01-Jun-2023	01-Jun-2023		2,068,000.00	2,068,000.00		1,684,480.00	1,684,480.00	MCO/CDA/Cp&g	17-Mar-2023	29-Mar-2023	29-Mar-2023	29-Mar-2023	05-Apr-2023					
	Supply and Delivery of Office Supplies and Consumables	Penro Argao	No	NP-53.9 - Small Value Procurement	N/A	28-Mar-2023	N/A	N/A	31-Mar-2023	N/A	N/A	31-Mar-2023	03-Apr-2023	04-Apr-2023	05-Apr-2023	20-Apr-2023	20-Apr-2023		148,586.00	148,586.00		89,571.00	89,571.00											
	Office Supplies	CCPL	No	NP-53.9 - Small Value Procurement	N/A	28-Mar-2023	N/A	N/A	28-Mar-2023	N/A	N/A	24-Mar-2023	30-Mar-2023	24-Apr-2023	03-Apr-2023	26-May-2023	26-May-2023		217,905.00	217,905.00		167,132.75	167,132.75											
	Supply and Delivery of Office Supplies and Consumables	Penro Cebu	No	NP-53.9 - Small Value Procurement	N/A	25-Mar-2023	N/A	N/A	28-Mar-2023	N/A	N/A	28-Mar-2023	30-Mar-2023	31-Mar-2023	03-Apr-2023	26-Apr-2023	17-May-2023		54,350.00	54,350.00		54,170.00	54,170.00											
	Supply and Delivery of Inks and Cartridges	Penro Argao	No	NP-53.9 - Small Value Procurement	N/A	28-Mar-2023	N/A	N/A	31-Mar-2023	N/A	N/A	31-Mar-2023	03-Apr-2023	04-Apr-2023	05-Apr-2023	26-Apr-2023	26-Apr-2023		134,400.00	134,400.00		68,000.00	68,000.00											
	Supply and Delivery of ICT supplies and Equipment	Penro Argao	No	NP-53.9 - Small Value Procurement	N/A	28-Mar-2023	N/A	N/A	31-Mar-2023	31-Mar-2023	N/A	31-Mar-2023	31-Mar-2023	04-Apr-2023	05-Apr-2023	20-Apr-2023	20-Apr-2023		111,896.00	111,896.00		103,750.00	103,750.00											
	Lease of Venue Conduct of Year Starter Workshop	TSPS	No	NP-53.9 - Small Value Procurement	N/A	18-Feb-2023	N/A	N/A	22-Feb-2023	N/A	N/A	23-Feb-2023	23-Feb-2023	01-Mar-2023	28-Feb-2023	03-Mar-2023	03-Mar-2023		129,300.00	129,300.00		129,275.00	129,275.00											
	Lease of Venue for the conduct of 1st Quarter Assessment CY 2023	Penro Cebu	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2023	N/A	N/A	18-Apr-2023	N/A	N/A	18-Apr-2023	19-Apr-2023	25-Apr-2023	25-Apr-2023	27-Apr-2023	27-Apr-2023		129,600.00	129,600.00		124,800.00	124,800.00											
	Supply and Delivery of Office Supplies and Consumables	Penro Cebu	No	NP-53.9 - Small Value Procurement	N/A	19-Apr-2023	N/A	N/A	24-Apr-2023	N/A	N/A	25-Apr-2023	26-Apr-2023	28-Apr-2023	28-Apr-2023	19-May-2023	19-May-2023		192,000.00	192,000.00		167,990.00	167,990.00											
	Office Equipment Digital Trinocular Dissecting Microscope with Camera and Monitor	TSPS	No	NP-53.9 - Small Value Procurement	N/A	15-Apr-2023	N/A	N/A	18-Apr-2023	N/A	N/A	18-Apr-2023	19-Apr-2023	02-May-2023	24-Apr-2023	18-May-2023	25-May-2023		150,000.00		150,000.00	149,000.00	149,000.00											
	Office Equipments Diving Gears	TSPS	No	NP-53.9 - Small Value Procurement	N/A	23-Mar-2023	N/A	N/A	28-Mar-2023	N/A	N/A	17-Apr-2023	17-Apr-2023	16-May-2023	24-Apr-2023	31-May-2023	09-Jun-2023		300,000.00		300,000.00	297,900.00	297,900.00											
	Office Equipment Underwater Strobes	TSPS	No	NP-53.9 - Small Value Procurement	N/A	10-May-2023	N/A	N/A	15-May-2023	N/A	N/A	15-May-2023	16-May-2023	23-May-2023	22-May-2023	31-May-2023	09-Jun-2023		200,000.00		200,000.00	199,600.00												
	EXPANSION OF OFFICE BUILDING (PHASE 2) (MATERIALS)	CCPL	No	NP-53.9 - Small Value Procurement	N/A	10-Mar-2023	N/A	N/A	14-03-2023	N/A	N/A	10-Mar-2023	17-Mar-2023	04-Apr-23	22-Mar-2023	02-May-2023	02-May-2023		538,535.35		538,535.35	538,535.35	538,535.35											
	Office Equipment Breathing Compressor for Scuba Diving	TSPS	No	NP-53.9 - Small Value Procurement	N/A	23-Mar-2023	N/A	N/A	28-May-2023	N/A	N/A	17-Apr-2023	17-Apr-2023	16-May-2023	24-Apr-2023	30-Jun-2023	30-Jun-2023		500,000.00		500,000.00	490,000.00	490,000.00											
	S & C Asturias Beach Resort and Restaurant BDFE Enhancement Training	TSPS	No	NP-53.9 - Small Value Procurement	N/A	3/10/2023	N/A	N/A	14-Mar-2023	N/A	N/A	15-Mar-2023	15-Mar-2023	18-Mar-2023	19-Mar-2023	24-March-2023	24-March-2023		212,500.00	212,500.00		212,500.00	212,500.00											
	S & C Asturias Beach Resort and Restaurant BDFE Enhancement Training	TSPS	No	NP-53.9 - Small Value Procurement	N/A	3/10/2023	N/A	N/A	14-Mar-2023	N/A	N/A	15-Mar-2023	15-Mar-2023	22-Mar-2023	20-Mar-2023	31-March-2023	31-March-2023		212,500.00	212,500.00		212,500.00	212,500.00											

